
           
 

INDIANA AVE. RECONSTRUCTION  

WEEKLY REPORT of CONSTRUCTION ACTIVITIES 

  

 
FOR WEEK ENDING:   February 13, 2015      REPORT NO.:      6   PROJECT: R-29424 Indiana Ave. Reconstruction 

 

NOTICE TO PROCEED DATE: Oct. 31, 2014         

 

DAY & DATE WORK IN PROGRESS 

Sat. / Sun. 

2-7 / 2-8  

 

No work activity. 

  

Mon. 

2-9 

 

The Contractor continued installation of the Phase IA storm piping. They placed 84’ of the 72” corrugated metal pipe.  

 

 

Tues. 

2-10 

 

The Contractor continued installation of the Phase IA storm piping across the access road to the east parking lot in Clifty Park. They placed 56’ of the 

large diameter storm piping.     

 

Wed. 

2-11 

 

 

The Contractor continued installation of the new storm piping and structures. They completed the access road crossing and the installation of Str. 618. 

They also placed an additional 28’ of the corrugated metal storm piping.        

  

 

Thurs. 

2-12 

 

 

No on-site work activity due to extreme cold conditions.    

 

Fri. 

2-13 

 

 

The Contractor continued installation of the new storm piping and structures. They placed an additional 84’ of the corrugated metal storm piping.        

To date the Contractor has installed approx. 1,410’ of 72” storm piping and five manhole structures. 

Conducted Progress Mtg. # 5. 

    

Look Ahead 

for the week of  

2-14 thru 2-10 

 

 

The Contractor will continue with the installation of the Phase 1A storm piping and structures through the park area. Crews will be crossing over the 

drives to the parking area on the south side of Indiana Ave. Access will be maintained to these areas but due to these crossings, travel in the park area may 

be reduced to a single lane and/or temporarily restricted by construction activity.      

 

 


